CEPH Accreditation Criteria 1st draft Due Dates (tentative)

10 SEP 12

				24-25 Feb 14
<u>10-Jan-1</u>	<u>'3</u>	Est Effort*	Lead(s)**	24-Jan-14
1.1 Mission			1 SB (MET/CD)	25-Nov-13
1.2 Evaluation (except c)			1 SB (MET/CD)	24-Sep-13
1.3 Institutional Environmen	t		1 SB, GSS	
1.4 Organization & Administ	tration		1 GSS, MET	1-Sep-13
1.5 Governance			1 SB (MET, CD)	15-Jul-13
1.6 Fiscal Resources			2 GSS	30-Jun-13
1.7 Faculty & Other Resource	ces		2 GSS, MET	
2.1 Degree Offerings			1 SB (MET)	*Estimated Effe
2.2 Program Length			1 SB (MET)	
2.4 Practical Skills			1 CD	
2.5 Culminating Experience	(MSPH)		2 LRH	
<u>15-Feb-1</u>				**Leads:
2.3 Public Health Core Know	wledge		2 MET, CD	
2.6 Required Competencies			2 MET, CD	
2.8 Bachelor's Degrees in P	ublic Health	2	4 CP, CD	
3.1 Research			2 ARH	
3.2 Service			2 EFR	
4.1 Faculty Qualifications			2 GSS, SGP	
4.2 Faculty Policies & Proce	edures		1 GSS, ARH	
<u>15-Jun-1</u>	<u>13</u>			
1.2 Evaluation (c only)			3 MET, CD, GSS +SB	
1.8 Diversity			3 JWF, GSS	
2.7 Assessment Procedures	3		3 MET, CD, GSS +SB	
2.10 Doctoral Degrees			4 JWF, SGP	
2.11 Joint degrees			4 MET	
3.3 Workforce Developmen	t		2 CD, MET (+ Advisory Bo	oard)

2 PZ

1 SB, MS

24-25 Feb 14	CEPH Site Visit
24-Jan-14	Final Self-study due
25-Nov-13	CEPH Comments received
24-Sep-13	Preliminary Self-Study due
1-Sep-13	Internal deadline (final revisions)
15-Jul-13	Complete draft for external & on-campus review
30-Jun-13	First complete draft for editing
*Estimated Effo	ort:
	1 - minimal, mostly updating/revision of past self-study
	2 - moderate updating/data collection, analysis
3	3 - extensive updating/data collection, analysis
4	4 - new content
**Leads:	
	ARH Harver

ARH	Harver
CD	Davis
EFR	Racine
CP	Piper
GSS	Silverman
LRH	Huber
JWF	Warren-Findlov

- en-Findlow
- MET Thompson
- MS Smith ΡZ
- Zuber SB
- Burell (GA) SGP Portwood

<u>N/A</u> 2.9 Academic (graduate degrees) 2.12 Distance Education/Executive programs

4.3 Student Recruitment & Admissions

4.4 Advising & Career Counseling

CEPH Accreditation - proposed timeline last revised September 2012				A	Y 2(012 [.]	-20 ⁻	13			1			А	Y 2	013	-20)14							AY	(20)14·	-20 [^]	15			
	September	October	November	December	January	February	March	April	May	June	.lulv	August	September	October	November	December	January	February	March	April	May	July	August	September	October	November	December	January	February	March	April	May
Preparatory Phase					Ì						Γ																	-				_
Review Criteria/expectation	Х																															
Determine data needs, timeline	Х																															
Assign responsibilities to address needs	Х	Х																														
CEPH consultation visit ? (optional)																																
Thompson to CEPH SV training		Х																														
Drafting/Data collection																	l															
Initial drafts of standards						Х			Х																							
On-going data collection & analysis			Х																													
Develop missing documentation/processes		Х	Х	Х	X	Х	Х	Х	Х	Х																						
Initial Draft																																
Review of Initial composite draft (partial)							Х																									
Comment/input from immediate stakeholders								Х	Х																							
Review/revision/updates									Х	Х																						
Internal Review/Vetting	_				1																											
Near final self-study completed										Х																						
Review by Chair, Dean, Adv Bd, stakeholders										Х	Х																					
External Review											?'	?																				
Revise											Х	Х																				
CEPH Review Process					ĺ						Х	Х		_																		
Submit Preliminary Self-Study													24																			
Update/clarify as requested by CEPH															Х	Х	Х	_														
Submit FINAL Self-study																	24															
Site vist																		24	-25													
Preliminary report from CEPH																				Х												
Factual corrects by UNCC																					Х	Х	X									
CEPH Decision					Į												l								Х	Х						